EXHIBIT 300 Ull 005-000002148

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-02-28
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-02-28
Date of Last Exhibit 300A Update: 2012-08-01
Date of Last Revision: 2012-08-01

Agency: 005 - Department of Agriculture Bureau: 35 - Food Safety and Inspection Service
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: FSIS Public Health Information Consolidation Projects (PHICP)

2. Unique Investment Identifier (Ull): 005-000002148

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

PHICP SUMMARY/DEFINITION The PHICP investment consists of key applications and
supporting software which directly affect FSIS" ability to achieve improvements in mission
performance, management decision-making and oversight, and operational efficiencies.
PHICP's various applications/systems are primarily used to support mission critical FSIS
business functions such as inspection, import/export activities, surveillance, auditing,
enforcement, etc., and have the same primary Business Reference Model (BRM)
classification. PHICP provides a Service Oriented Architecture (SOA) approach for single
source mission critical data reporting, establishes a common service for
authentication/authorization, uses predictive models to analyze real time data from FSIS and
other Federal, state, and local agencies, and provides a consolidated web-based user
interface.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

PHICP CLOSES AGENCY PERFORMANCE GAP - The applications/systems included in the
PHICP investment help close agency performance gaps by providing more effective and cost
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efficient services to better detect and prevent food safety threats. For example, the projects
within PHICP will provide an analytical tool and data to improve the agency's ability to detect
the introduction of intentional/unintentional food borne threats; enable near real-time data
collection for reporting and analysis; provide the ability to collect information to assist FSIS
with trace back and trace forward investigations for identifying product disposition and/or the
origins of hazards; provide the ability to collaborate with DHS, FDA, international trading
partners and with other USDA agencies to improve mission critical performance in
inspections, surveillance, tracking, auditing, enforcement, etc.; provide the ability to assess
vulnerabilities and enhance the food safety inspection programs; provide a leading-edge
framework to streamline future development and integration and leverage the current upgrade
of broadband connectivity to more rapidly collect data to spot trends. The funding for the
DM&E and O&M for many of these projects are included as actual costs within this
investment. As a result of a TechStat review, the future costs for all projects other than PHIS,
all of which are non-major investments, were moved out of this investment to allow better
focus on PHIS, which is a major investment. PHIS Automates and replaces many of FSIS
existing systems, such as PBIS, RIS and AlIS. PHIS integrates these separate and disparate
systems into one comprehensive data-driven, easy-to-use data-analytics system. PHIS will
facilitate sharing of data among inspection personnel, their managers and headquarters on a
daily basis. PHIS is a powerful decision making tool that will enable FSIS to protect public
health more efficiently, effectively and rapidly than under existing systems. PHIS will operate
through the interaction of four components: domestic inspection, import activities, export
activities and predictive analytics. PHIS provides data services not currently available, to meet
OIG recommendations, including integrate data streams and provide data reporting and
visualization tools; perform real-time data mining and send alerts when irregularities are
detected; automated scheduling rules will provide quicker response time when reacting to
events and performing task.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

The PHIS system completed User Acceptance Testing and began user training and rollout to
the Domestic circuits. Significant data migration and loading changes were implemented,
reducing user and data quality errors, as well as improvements to system performance
implemented following User Acceptance Testing. The development on the Disconnected
Client, used by inspectors who did not have connectivity to the web-based PHIS, was
completed and made ready for general rollout.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Planned accomplishments for current CY include completion of the rollout of the Domestic
functionality to the FSIS Customer Safety Inspectors at all FSIS supported domestic
establishments. This includes completing the initial round of inspector and supervisor
training, deploying Disconnected Client laptops to establishments that require them, rolling
out the remaining Domestic code fixes, found during User Acceptance Testing and rollout, as
well as the planned system users enhancements to facilitate planned productivity gains and
reduced user errors.
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5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2007-10-18
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$25.8
$1.2

$27.0
$50.1
$15.1
$65.2

$92.2
$16.3
126

Table I.C.1 Summary of Funding
PY

2011

$0.0
$6.2
$0.0
$6.2
$1.4
$0.0
$1.4

$7.6
0
32

$7.7

0.00%

$0.0
$8.3
$0.0
$8.3
$2.6
$0.0
$2.6

$10.9

32

$10.9

0.00%

$0.0
$0.0
$0.0

$2.7
$0.0
$2.7

$2.7

32
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

PHIS within PHICP was a new investment in FY2007 and continues to be updated and
streamlined to incorporate the systems primarily used to support mission critical FSIS business
functions such as inspection, surveillance, auditing, and enforcement. PHICP continues FSIS
efforts to streamline its applications and systems.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded AG3A94D1101 GS06F0618Z 4730
56

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Earned Value Management (EVM) is utilized by FSISprogram managers to: (1) quantify and measure program/contract performance, (2)
provide an early warning system for deviation from a baseline, (3) mitigate risks associated with cost and schedule overruns, and (4) provide a
means to forecast final cost and schedule outcomes. EVM is an FSIS requirement for all cost or incentive, and time and materials contracts, or
subcontracts in compliance with ANSI/EIA-748 standards. While EVM is not required for certain firm-fixed price contracts, program managers
actively monitor contract performance for compliance with industry standards, and implement EVM requirements dependent on projected
contract risks. Consequently, EVM on firm fixed price contracts is a risk control option that will be available to program managers, but not
mandated.

Page 6/9 of Section300 Date of Last Revision: 2012-08-01 Exhibit 300 (2011)


http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3A94D110156&contractIDVPIID=GS06F0618Z&contractAgencyID=&fundAgencyID=12&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3A94D110156&contractIDVPIID=GS06F0618Z&contractAgencyID=&fundAgencyID=12&idvAgencyID=4730

EXHIBIT 300 Ull 005-000002148

Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-02-28

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

PHICP-PHIS Public Health Information System Designed to integrate data from
all agency systems and program
areas for use as a tool in making

the most informed decisions
about inspection, sampling, policy
and other food safety activities to
protect public health.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) (in days)

PHICP-PHIS Public Health
Information System

Cost Variance Cost Variance Total Planned Cost Count of

(M) (%) (M) Activities

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (LCEVED) (%)

PHICP-PHIS PHIS O&M FY 11. 0&M11. 2011-09-30 2011-09-30 -336 -369.23%

PHICP-PHIS PHIS Domestic Domestic Dev. 2011-12-30 2011-12-30 102 -245 -240.20%
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (MICEVED) (%)

Development - Bug
Fixes and
Enhancements.

PHICP-PHIS States Use States Req.. 2012-03-02 2012-03-02 60 -182 -303.33%
Requirements
Validation.

PHICP-PHIS PHIS Bug Fixes and Bugs and Fixes for 2012-03-30 2012-03-30 81 -154 -190.12%
Domestic Deployment Domestic.
Support Mar Release.

PHICP-PHIS PHIS Imports Imports Dev. 2012-03-30 2012-03-30 193 -154 -79.79%
Development - Bug
Fixes and
Enhancements
March.

PHICP-PHIS PHIS O&M FY 12. 0&M12. 2012-09-21 2012-09-21 366 0 0.00%
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Section C: Operational Data

Metric Description

Unit of Measure

FEA Performance
Measurement
Category Mapping

Measurement

Condition

Table 1.C.1 Performance Metrics

Baseline

Target for PY

Actual for PY

Target for CY

Reporting
Frequency

Tier 3 resolutions
occur within 5
business days, or in
some cases within
DKW and FSIS
agreed upon timeline.

All Service Desk
assigned security
POA&amp;M
resolved within
mutually agreed
timeframe.

Number of reader
applications

Time to process
transactional data into
the data warehouse

Number of PHIS
Releases to be tested
in PHDCIS formal test

environment

Data Quality for PHIS
Operational System

percent

percent

number

Timeliness and
Responsiveness

Percent

percent

Customer Results -
Service Coverage

Customer Results -
Service Coverage

Technology -
Efficiency

Technology -
Efficiency

Technology -
Efficiency

Technology -
Efficiency

Over target

Over target

Over target

Over target

Over target

Over target

85.000000

90.000000

2.000000

2.000000

80.000000

90.000000

0.000000

0.000000

2.000000

0.000000

0.000000

0.000000

0.000000

0.000000

2.000000

0.000000

0.000000

0.000000

85.000000

90.000000

1.000000

1.000000

80.000000

90.000000

Monthly

Monthly

Monthly

Monthly

Quarterly

Quarterly
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